

**PROPOSED SCHEDULE (TIMETABLE) FOR ABBOTS BROMLEY PARISH  
NEIGHBOURHOOD DEVELOPMENT PLAN**

<b>STAGE</b>	<b>MILESTONE</b>
INITIAL COMMUNITY INVOLVEMENT	MEETING HELD 18/12/15
FORMATION OF WORKING GROUP AND PARISH COUNCIL AGREEMENT OF GROUP TERMS OF REFERENCE:	NOVEMBER/DECEMBER 2015
INAUGURAL MEETING OF WORKING GROUP	JAN 2016
EVIDENCE GATHERING	FEB 2016 - SEPT 2016
GATHERING AND ANALYSIS OF DATA	SEPT 2016 - DEC 2016
COMPLETION OF EVIDENCE GATHERING	DEC 2016 - FEB 2017
PREPARATION OF FIRST DRAFT OF NP	FEB 2017 - JUNE 2017
STATUTORY CONSULTATION: 6 WEEKS	MID JUNE - END OF JULY 2017
REVIEW/AMENDMENT OF DRAFT NP	JULY - SEPT 2017
AGREEMENT OF FINAL DRAFT—ABBOTS BROMLEY PARISH COUNCIL	OCT 2017
SUBMISSION TO EAST STAFFORDSHIRE BOROUGH COUNCIL	NOV 2017
INDEPENDENT EXAMINATION	DATE TO BE CONFIRMED
REFERENDUM	DATE TO BE CONFIRMED
PLAN ADOPTION	DATE TO BE CONFIRMED

