

**PROPOSED SCHEDULE (TIMETABLE) FOR ABBOTS BROMLEY
PARISH
NEIGHBOURHOOD DEVELOPMENT PLAN**

1. Amendments to be agreed by the NDP Group at meeting on 5th October 2017 to reflect comments made by Abbots Bromley Parish Council at their meeting on 27th September 2017
2. To be published

STAGE (Ticked if already completed)		ORIGINAL MILESTONE	NEW MILESTONE
INITIAL COMMUNITY INVOLVEMENT	✓	MEETING HELD 18/12/15	
FORMATION OF WORKING GROUP AND PARISH COUNCIL AGREEMENT OF GROUP TERMS OF REFERENCE:	✓	NOVEMBER/DECEMBER 2015	
INAUGURAL MEETING OF WORKING GROUP	✓	JAN 2016	
EVIDENCE GATHERING	✓	FEB 2016 - SEPT 2016	
GATHERING AND ANALYSIS OF DATA	✓	SEPT 2016 - DEC 2016	
COMPLETION OF EVIDENCE GATHERING	✓	DEC 2016 - FEB 2017	
PREPARATION OF FIRST DRAFT OF NP		FEB 2017 - JUNE 2017	FEB 2017 - JAN 2018
STATUTORY CONSULTATION: 6 WEEKS		MID JUNE - END OF JULY 2017	MAR 2018 – MAY 2018 (EXPANDED BEYOND 6 WKS AT REQUEST OF PC)
REVIEW/AMENDMENT OF DRAFT NP		JULY - SEPT 2017	MAY – JUNE 2018
AGREEMENT OF FINAL DRAFT— ABBOTS BROMLEY PARISH COUNCIL		OCT 2017	JULY 2018
SUBMISSION TO EAST STAFFORDSHIRE BOROUGH COUNCIL		NOV 2017	AUGUST 2018
INDEPENDENT EXAMINATION		DATE TO BE CONFIRMED	
REFERENDUM		DATE TO BE CONFIRMED	

PLAN ADOPTION		DATE TO BE CONFIRMED	
---------------	--	----------------------	--